COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/13/2004

ESTIMATE SUMMARY 12:58:25
CONTID: C14145 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14145-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 30 WORK DAYS
JORDAN ROAD CLOSURE PERCENT TIME: 93.33 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STP R600-198
JORDAN ROAD CLOSURE
NAME OF ROAD: JORDAN ROAD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/07/2004 DATE TIME STARTED 10/06/2003
P. 0. BOX 4356 DATE LET 08/07/2003 DATE WORK BEGAN
DATE AWARDED 08/20/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 10/06/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 502,506.88 PARTICIPATING $ 463,195.33 $ 45,922.03
AWARD PROJECT AMT:  § 427,370.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.18% TOTAL EARNINGS 463,195.33 45,922.03
FUNDS AVAILABLE: $ 39,311.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 463,195.33 45,922.03
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,517.19 -161.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 458,678.14 45,760.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 458,678.14 45,760.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,760.15
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CONTID: C14145 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011  *EROSION BALES (WEED FREE) 66.000 48.000
EACH 18.000 216.00
12.00000 66.000 792.00
0065 208-00020  SILT FENCE 700.000 700.000
LF 0.000 0.00
2.00000 700.000 1,400.00
0070 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
0075 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
0080 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.400
Ls 0.600 3,000.00
5,000.00000 1.000 5,000.00
0085 212-00006  *SEEDING (NATIVE) 0.800 0.000
ACRE 0.800 600.00
750.00000 0.800 600.00
0090 213-00003  *MULCHING (WEED FREE) 0.800 0.000
ACRE 0.800 440.00
550.00000 0.800 440.00
0095 213-00061  *MULCH TACKIFIER 160.000 0.000
LB 160.000 360.00
2.25000 160.000 360.00
0100 214-00905  *PERENNIALS (2.25 INCH POT) 100.000 0.000
EACH 0.000 0.00
5.25000 0.000 0.00
0105 216-00015  *SOIL RETENTION BLANKET (EXCELSIOR) 560.000 0.000
sY 293.000 439.50
1.50000 293.000 439.50
0110 217-00015  *NOXIOUS WEED MANAGEMENT 773.000 773.000
sy 0.000 0.00

0.35000 773.000 270.55



CONTID: C14145 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 331.000 331.000
cy 0.000 0.00
35.00000 331.000 11,585.00
0120 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.570 23.000
TON 27.570 3,721.95
135.00000 50.570 6,826.95
0125 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,393.000 860.440
TON 395.470 15,818.80
40.00000 1,255.910 50,236.40
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 26.800 26.800
GAL 0.000 0.00
2.50000 26.800 67.00
0135 506-00010 RIPRAP (SPECIAL) 364.000 364.000
cy 0.000 0.00
35.00000 364.000 12,740.00
0140 603-01180 18 INCH REINFORCED CONCRETE PIPE 48.000 48.000
LF 0.000 0.00
50.00000 48.000 2,400.00
0145 603-01240 24 INCH REINFORCED CONCRETE PIPE 6.000 6.000
LF 0.000 0.00
80.00000 6.000 480.00
0150 603-61300 30 INCH FLEXIBLE PIPE 223.000 223.000
LF 0.000 0.00
45.00000 223.000 10,035.00
0155 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 300.000
LF 0.000 0.00
13.00000 300.000 3,900.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00



CONTID: C14145 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT : STP R600-198 ESTIMATE NO: 0004 12:58:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0175 607-11525 FENCE (PLASTIC) 1,161.000 1,161.000
LF 0.000 0.00
2.50000 1,161.000 2,902.50
0180 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 132.000 132.000
LF 0.000 0.00
25.00000 132.000 3,300.00
0185 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 10.000 180.00
18.00000 10.000 180.00
0190 614-00011 *SIGN PANEL (CLASS I) 27.000 0.000
SF 26.500 424.00
16.00000 26.500 424.00
0195 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0200 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 5.000 0.000
EACH 4.000 108.00
27.00000 4.000 108.00
0205 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 127.000 0.000
LF 76.000 950.00
12.50000 76.000 950.00
0210 617-03010 DETOUR CULVERT PIPE 309.000 309.000
LF 0.000 0.00
80.00000 309.000 24,720.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.400 2,800.00
7,000.00000 0.900 6,300.00
0220 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
2,500.00000 1.000 2,500.00
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PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,484.000 1,825.000
SF 1,659.000 4,977.00
3.00000 3,484.000 10,452.00
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.600 10.600
GAL 0.000 0.00
97.00000 10.600 1,028.20
0235 629-01001 *SURVEY MONUMENT (TYPE 1) 5.000 0.000
EACH 5.000 1,050.00
210.00000 5.000 1,050.00
0240 629-01005 *SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0245 629-01011 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0250 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0255 630-00000 FLAGGING 361.000 319.000
HOUR 42.000 1,050.00
25.00000 361.000 9,025.00
0260 630-00003 UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0265 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0270 630-00007 TRAFFIC CONTROL INSPECTION 52.000 52.000
DAY 0.000 0.00
150.00000 52.000 7,800.00
0275 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 25.000
DAY 0.000 0.00

200.00000 25.000 5,000.00
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PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
100.00000 1.800 180.00
0285 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.000 0.00
100.00000 3.600 360.00
0290 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 9.000
EACH 0.000 0.00
100.00000 9.000 900.00
0295 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 55.000 49.500
SF 0.000 0.00
20.00000 49.500 990.00
0300 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
2,500.00000 1.800 4,500.00
0305 630-80360 DRUM CHANNELIZING DEVICE 31.000 27.900
EACH 0.000 0.00
30.00000 27.900 837.00
0310 630-80370 CONCRETE BARRIER (TEMPORARY) 1,352.000 1,108.800
LF 108.000 1,296.00
12.00000 1,216.800 14,601.60
0315 630-80380 TRAFFIC CONE 30.000 27.000
EACH 0.000 0.00
6.00000 27.000 162.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 27,828.550 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70035 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 202-00250 REM PAVEMENT MARKING 508.000 402.000
SF 106.000 265.00
2.50000 508.000 1,270.00
0405 420-00300 GEOTEXTILE (REINFORCEMENT) 222.000 222.000
SY 0.000 0.00
1.25000 222.000 277.50
0410 202-00175 REM CONCRETE 6,945.450 6,945.450
LS 0.000 0.00
1.00000 6,945.450 6,945.45
0420 700-70222 F/A CELL PHONE SERV 672.220 534.440
FA 137.780 137.78
1.00000 672.220 672.22
0430 700-70081 F/A PROVIDE 1,188.000 0.000
FA 1,188.000 1,188.00
1.00000 1,188.000 1,188.00
CAT 0200 CURRENT AMT $ 346,009.42 $ 45,922.03 8 306,697.87

CAT NO0300 CBC

0350 206-00000 STRUCTURE EXCAVATION 313.000 313.000
cy 0.000 0.00
15.00000 313.000 4,695.00
0355 206-00200 STRUCTURE BACKFILL (CLASS 2) 228.000 228.000
cY 0.000 0.00
20.00000 228.000 4,560.00
0360 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00

1,500.00000 4.000 6,000.00
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PCN: 14145-BID ESTIMATE RUN 05/13/2004
PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 CBC
0365 601-03030 CONCRETE CLASS D (BOX CULVERT) 118.000 118.000
cy 0.000 0.00
500.00000 118.000 59,000.00
0370 602-00000 REINFORCING STEEL 5,698.000 5,698.000
LB 0.000 0.00
1.00000 5,698.000 5,698.00
0375 602-00020 REINFORCING STEEL (EPOXY COATED) 8,020.000 8,020.000
1B 0.000 0.00
1.50000 8,020.000 12,030.00
0380 603-71006 10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 120.000 120.000
LF 0.000 0.00
425.00000 120.000 51,000.00
0385 606-11030 *BRIDGE RAIL TYPE 10M 104.000 104.000
LF 0.000 0.00
45.00000 104.000 4,680.00
0390 607-11530 *FENCE (SPECIAL) 151.000 151.000
LF 0.000 0.00
25.00000 151.000 3,775.00
0415 900-00012 ADDED ITEM (FOOT) / 318.000 318.000
LF 0.000 0.00
2.00000 318.000 636.00
0425 900-00014 ADDED ITEM (LUMP SUM)/ 2,923.460 2,923.460
L S 0.000 0.00
1.00000 2,923.460 2,923.46
CAT 0300 CURRENT AMT $ 154,997.46 $ 0.005s 154,997.46
CAT NOO0400 CONSTRUCTION ENGINEERING
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT § 1,500.00 $ 0.008$ 1,500.00
PROJECT TOTAL CURRENT AMT $ 502,506.88 $ 45,922.03 s 463,195.33



